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Mr. Drew Griffin

Manager

City of Florence

324 West Evans Street

Florence, South Carolina 29501-3456

Re: Request for Schedule Extension - Section VIII
Town of Timmonsville and City of Florence Consent Decree
Civil Action No.: 4:13-cv-01522-RBH

Dear Mr. Griffin:

The U.S. Environmental Protection Agency and the South Carolina Department of Health and
Environmental Control (SC DHEC) have reviewed the City of Florence's February 7, 2017, request for
an extension to the schedule for Composite Correction Plan (CCP) approved pursuant to Paragraph
57(b) of the Consent Decree. The City has proposed a three-month extension to the approved schedule
to recover design work delays precipitated by its five-week response to Hurricane Matthew and to
collect additional survey data necessary for the design work.

The EPA and the SC DHEC hereby approve this extension request as a non-material modification to the
Consent Decree. The deadline for completing CCP improvements is now February 16, 2018, If you
have any questions, then please contact Mr. David Phillips of the EPA at (404) 562-9773 or via email at

phillips.david@epa.gov.

Sincerely,

M . Walker
Director
Water Protection Division

Wl G

David G. Baize, Chief
SC DHEC
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